



PROJECT: Mirdan & Geranium Canal

CLIENT: Concrete Industries

LOCATION: Burwell, Nebraska

CCL was hired by Concrete Industries through its attorney James W. Hewitt, Esq. to evaluate a delay claim submitted by Yonkers Construction on the Mirdan & Geranium Canals in Burwell, Nebraska. Concrete Industries supplied the fabricated reinforcing steel to Yonkers, a subcontractor to C.R. Fedrick, Inc. on this Bureau of Reclamation project. When Yonkers began to install the bars, however, they were discovered to be bent at incorrect lengths to provide the minimum coverage of concrete over the reinforcing steel. Yonkers Construction charged Concrete Industries with the additional cost to cut, re-weld, and re-bend the bars in the field to provide minimum concrete cover; and for the costs of delay.

CCL valued the claim and established responsibility and liability for the incorrectly fabricated bars.